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Sanga, Ravi

Ernst, William D; Tom Colligan; dbalbiani@pesenv.com; Daniel Hawk; mark@clearcreekcon.com
JFOS Removal Proposed Start Date / Schedule

EPA Approval Schedule Extension Stage 2 JFOS Removal Action.pdf; JFOS Construction Project
Schedule to EPA- Revised 20170301.xlsx

EPA’s letter dated 29 August, 2016 requested as part of the JFOS schedule modification; a proposed start date for the
JFOS CMP Removal Action with a proposed work schedule for CY-2017 to be submitted no later than 1 March 2017.

A Proposed JFOS Project Milestone Schedule is submitted for your consideration. As you are aware, the projected start
and finished dates are to be considered flexible and will be dependent on any predecessor events.
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